

Sprint 1 Plan

Product Name: Service Center Team Name: Service Center Team Sprint Completion Date: February 8, 2025 Revision: 1.0 Revision Date: January 16, 2025

Goal

Create core user authentication functionality and enable basic profile creation and post management capabilities to establish the foundation for the service marketplace.

User Stories and Tasks

US1.1: As a recurring user, I want to be able to access and modify my profile. (4 points)

- Task 1: Add database to store login details and general site information (hours: 2)
- Task 2: Implement user login functionality (hours: 2)

US1.2: As an amateur service provider, I want to be able to advertise my services. (8 points)

- Task 1: Design an interface for creating posts (hours: 2)
- Task 2: Implement a backend logic to save posts in the database (hours: 4)
- Task 3: Create functionality for users to view and manage (delete/edit) posts, confirmation prompt for deleting post (hours: 2)

US1.3: As a user I want to be able to create a public profile, so that other users know my skills and service history (5 points)

- Task 1: Create profile page and routing (hours : 3)
- Task 2: Create fields on profile page for profile information (hours: 2)

US1.4: As an amateur service provider, I want to know when someone interacts with my profile so I can respond in real time. (8 points)

- Set up notification system infrastructure (hours : 3)
- Implement notification triggers (hours : 1)
- Create notification UI components (hours : 3)
- Send an Email to user (hours : 1)

US1.5: As a user, I want a homepage that lets me find everything I'm looking for so I don't have to search all over the site. (4 points)

- Task 1: Design homepage layout (hours: 2)
- Task 2: Link all pages (homepage, profile, posts, etc) to the homepage navigation (hours: 2)

Team Roles

- Leo Ifrim: Scrum Master, Frontend Developer/Designer
- Alan Lam: Backend Developer
- Kevin Yue: Frontend Developer, UI/UX Designer
- Robert Agnvall: Project Owner, Full Stack Developer, DevOps Engineer
- Siya Bhadoria: Backend Developer/Full Stack, (database, authentication login, API)

Initial Task Assignment

- Siya Bhadoria: US1.1, Set up authentication database schema (login)
- Robert Agnvall: US1.2, Create post creation form UI
- Kevin Yue: US1.3, Design profile database schema
- Alan Lam: US1.4, Set up notification system infrastructure
- Leo Ifrim: US1.5, Design homepage layout

Spikes

- Learning curve with tech stack (Swift + Firebase)

Initial Burnup Chart

[Note: Physical burnup chart to be created and maintained in the lab]

Initial Scrum Board

- User Stories
- Tasks Not Started
- Tasks in Progress
- Tasks Completed

Scrum Meeting Times

- Monday 5:45PM

- Wednesday 5:45PM
- Friday 5:45PM