

Sprint 2 Plan

Product Name: Service Center Team Name: Service Center Team Sprint Completion Date: February 8, 2025 Revision: 1.0 Revision Date: January 28, 2025

Goal

Create core user authentication functionality and enable basic profile creation and post management capabilities to establish the foundation for the service marketplace.

User Stories and Tasks

US2.1: As a post author, I want to have a dedicated portal for my own posts so I can manage them. (9 points)

- Task 1: Add ProfileView (think insta posts page) and route user's own post to this page (hours: 2)
- Task 2: Create functionality for users to view and manage (delete/edit) posts, confirmation prompt for deleting post (hours: 2)
- Task 3: Create a separate view page for what the page owner sees vs other users (hours: 2)
- Task 4: Add job accepted/completed functionality and mark posts that are in progress (hours: 3)

US2.2: As a broke college student I want to find jobs so that I can make money doing peoples tasks (9 points)

- Task 1: When creating a post a user should be able to add a price for a job (hours: 1)
- Task 2: Filter posts based on offered price and username (hours: 4)
- Task 3: Users should be able to save posts for later. (hours 3)
- Task 4: Users should not put a price down so that service providers can set the price instead of the post creator (hours 1)

US2.3: As a specialist in my service, I want to be able to create a public profile, so that other users know my skills and service history (8 points)

- Task 1: Create profile page and routing (hours : 1)
- Task 2: Be able to display current profile information on profile page.(hours : 1)
- Task 3: Create fields on profile page for editing profile information (hours: 2)
- Task 4: Allow for user auth related profile editing, ie changing password (hours : 2)
- Task 5: Allow users to logout and sign in to new accounts (hours: 2)

US2.4: As a forgetful user, if I change my login credentials, I can sign back in. (6 points)

- Task 1: navigate logout directly to login page (hours: 3)
- Task 2: Make sure loginview and registration view are in synch with changes made (hours: 3)

US2.5: As a small businessman I want to communicate with my clients so that I can stay on top of jobs(6 points)

- Task 1: Add message view page (hours: 2)
- Task 2: Add ability to save chats (hours: 2)
- Task 3: Add functionality for chatting with other users (hours: 2)

Team Roles

- Leo Ifrim: team
- Alan Lam: Scrum Master
- Kevin Yue: team
- Robert Agnvall: Project Owner
- Siya Bhadoria: team

Initial Task Assignment

- Siya Bhadoria: US2.4, login matches with profile edits
- Robert Agnvall: US1.2, Create post editing and filtering
- Kevin Yue: US1.3, Design profile database schema
- Alan Lam: US2.1, Personal Post View, Chat Features
- Leo Ifrim: US1.5, Design homepage layout

Spikes

- Learning how to filter and track data sent to backend
- Managing many users with unique post preferences

Initial Scrum Board

- User Stories
- Tasks Not Started
- Tasks in Progress
- Tasks Completed

Scrum Meeting Times

- Monday 5:45PM
- Wednesday 5:45PM
- Friday 5:45PM